Sprint Period: 2026.9.1～2026.9.21

Group meeting 3/9/2026

- **Attendees**: Jiechang, Yawen, Kexin, Guoxing, Ruting

  Organise Jira in a more professional way: because of the number of tasks in the project, the team decided to organise Kanban (in Jira) in a more professional way. Every task should belong to a sprint, have a clear due date, a specific prefix to distinguish its category, workload, and assignee, and each member should update the task status on time. Then, the team also decided to create a timeline based on the tasks, so the task that each member is working on is very clear.

Group meeting 10/9/2026

- **Attendees**: Jiechang, Yawen, Kexin, Guoxing, Ruting

  Code Review: According to the lecture, the team decided to follow the feature branching workflow: every member should only push their code to the feature branch. After the feature is completed, they should submit a pull request. The pull request can be approved only after another member reviews it, then merged into the main branch.

Group meeting 17/9/2026

- **Attendees**: Jiechang, Yawen, Kexin, Guoxing, Ruting

  Established the initial testing framework: we set up and verified the project's initial testing framework according to the lecture, defined the test folder structure and naming conventions, and decided which testing levels (unit/integration) to cover. Writing the actual test cases is still in progress and will continue in the next sprint.

  Rewrite User Stories: Because Kerr (our supervisor) suggested that we need to be detailed and we need to complete the acceptance criteria according to the user stories, we decided to rewrite a new version of the user stories.