Sprint Period: 2026.8.01～2026.8.21

Group meeting 2026-08-07 10:00 - 14:00

- **Attendees**: Jiechang, Yawen, Kexin, Guoxing, Ruting

1. Decided that the product will be a web application
2. Decided to use Jira as the team management tool
3. Decided to completely rewrite the codebase (the previous team's Xcode/iOS native product will not be reused)

Stand-up meeting 10/8/2026

- **Attendees**: Kerr (supervisor), Jiechang, Yawen, Kexin, Guoxing, Ruting

1. Allocated team roles
2. Agreed to contact the client to confirm project requirements and align understanding.

Group meeting 13/8/2026 10:30 - 13:00

- **Attendees**: Jiechang, Yawen, Kexin, Guoxing, Ruting

1. Decided on a full-stack web development approach for the technology stack.

Stand-up meeting 10/8/2026

- **Attendees**: Kerr (supervisor), Jiechang, Yawen, Kexin, Guoxing, Ruting

1. Planned to follow up with the client that week to confirm the outstanding requirements.