**Sprint 1 Review**

**Project Name:** Authors Workbench
**Sprint Number:** 1
**Sprint Period:** 2026.8.1～2026.8.17
**Sprint Review Date:** 2026.8.17
**Participants:**
**Scrum Master:** Kexin Meng
**Product Owner:** Jiechang Che
**Development Team Members:** Ruting Kou, Yawen Xue, Guoxing Wu

**1. Inspect the outcome of the sprint**

**Completed deliverables**

- Developed user stories and applied MoSCoW requirement prioritisation.
- Created user personas and motivational model documentation.
- Produced domain model, design model, architecture model, and database model.
- Drafted User Flow diagrams and Sequence Diagrams.
- Set up front-end and back-end development environments.
- Built the basic skeleton for story-structure configuration and file-export workflows.

**Work still in progress**

- Low-fidelity and high-fidelity UI prototypes are not finalised.
- Core database implementation is ongoing.
- Several large Jira tickets still need to be broken down into smaller subtasks.
- Front-end code implementation is ongoing.

**2. Discuss future adaptations & progress towards goal**

The team and stakeholders reviewed overall project progress; the project stays within the design-to-early-implementation stage.

**Confirmed key requirements and constraints:**

Auto Workbench is a plotting tool with core functionality for custom story-structure editing.
Export priority: Excel as primary output format, Scrivener export as secondary feature.
Zero-AI rule for end-user writing functions; AI assistance can be used internally by the development team.

**Future adaptations were agreed:**

Prioritise finishing diagram revisions, UI prototyping and core database work.

Focus next on custom story-structure editing and Excel export implementation.
Defer full Scrivener export until later sprints.

**3. Present to stakeholders**

The team delivered a presentation via PowerPoint to stakeholders.
Within the presentation, the team shared text-based user flow descriptions, alongside the developed high-fidelity prototype.

**Key stakeholder feedback**

Validated the core requirement for customisable story-structure editing.
Confirmed export priorities: Excel primary, Scrivener secondary.
Re-confirmed the constraint: no AI-generated writing for end users; developers may use AI for internal work.
Requested the team finalise all formal graphical design diagrams and complete outstanding prototype pages before advancing further into implementation.

**4. Adjust backlog**

Based on demonstration outcomes and stakeholder feedback, the Product Backlog and Sprint Backlog were adjusted:
Keep high priority for diagram updates, UI prototyping, and core database implementation.
Maintain high priority for custom story-structure configuration and Excel export development.
Keep Scrivener export at lower priority.
Retain Jira task decomposition as required preparatory work.
Annotate relevant backlog items with the end-user zero-AI constraint.