Sprint 2 Review

Sprint Information

Project Name: Authors Workbench

Sprint Number: 2

Sprint Period: 2026.8.17～2026.8.31

Sprint Review Date: 2026.8.31

Participants:

Scrum Master: Ruting Kou

Product Owner: Jiechang Che

Development Team Members: Kexin Meng, Yawen Xue, Guoxing Wu

Sprint Goal

To complete the major design artefacts and implement most of the core product functionalities.

- Completing the required system and design diagrams.
- Developing the main product functionalities based on the prioritised user stories.
- Establishing the technical foundation and improving team task management and communication.

Overall Status: Partially Achieved

Completed Work

Design:

- Architecture Diagram
- Database Diagram
- Domain Diagram
- Sequence Diagram
- User Flow Diagram
- High-Fidelity Prototype
- Low-Fidelity Prototype

Product:

- Overview page of projects
- Creating projects and chapters
- Creating events
- Setting up a structure of a project
- Creating characters

Incomplete Items

- Product: Map Story Beats to Projected Chapters
- Testing: Test each implemented product feature and functionality.

Action Item

- Continue working on unfinished items.
- Prepare all artefacts for the team progress report.
- Prepare the Sprint 3 plan.
- Merge all functions implemented by team members so far and check for any conflicts.
- Meet with the client to review the current implementation and gather further feedback.