Sprint Period: 2026.8.17～2026.8.30

Client meeting 2026-08-19 10:30 - 11:05

- **Attendees**: Imbi (Client), Jiechang, Yawen, Kexin, Guoxing, Ruting

1. **No actual writing in the workbench:** Imbi only wants a short summary/notes for each chapter; the team decides to change the layout for the chapter. Rather than having a big box for writing, the workbench should only keep it small and focus on its connection with events and characters

Stand-up meeting 24/8/2026

- **Attendees**: Kerr (supervisor), Jiechang, Yawen, Kexin, Guoxing, Ruting

1. **No need for backend:** supervisor Kerr suggests that, based on the time and the requirements, the project can be done using only the frontend. This will save a lot of time and easy to finish.
2. **Use IndexedDB as a database; export the project as a JSON file:** since the project only has a frontend, the data will be saved in IndexedDB; however, if the cache is cleared, the data will be removed as well. In respond of this, the team decided to have the feature of exporting the existing project as a JSON file to save it locally, and be able to resume by import to the workbench

Group meeting 29/8/2026

- **Attendees**: Jiechang, Yawen, Kexin, Guoxing, Ruting

1. **allocating work regarding to the new project structure:** because the project changed to frontend-only, the work needs to be allocated again. Team member originally work on the backend now need to do frontend feature. Jiechang now responsible for the feature relates to story event, Ruting now responsible for creating character, and Kexin responsible for story structure related feature.