Sprint 1 Retrospective

Project name: Author's workbench
Sprint number: 1
Sprint duration: 01/08 ~ 17/08
Retrospective Date: 17/08
Participants:
Scrum Master: Mackenzie Meng
Project Manager: Angelina Che
Development Team Members: Yawen Xue, Warren Wu, Ruting Kou

What did we do well?

- Completed the initial user stories and MoSCoW prioritisation.
- Developed the first version of the domain and design models.
- Created the initial UI design and system architecture.
- Set up the frontend and backend development environment.
- Implemented the initial project and chapter planning functionality.
- Received and incorporated feedback from the client.
- Improved the understanding of the project requirements.

What should we have done better?

- Break large Jira tasks into smaller and more specific tasks.
- Update Jira more consistently throughout the sprint.
- Confirm unclear requirements with the client earlier.
- Improve communication between frontend and backend before implementation.
- Define API contracts earlier to reduce integration issues.
- Review diagrams together before finalising them.
- Set clearer deadlines for each task instead of only using the Sprint deadline.