Meeting Minute W5

Time & Location: 8/28/2026 at Bailieu Library Project Room 4

Attendee: Kexin Meng, Jiechang Che, Ruting Kou, Yawen Xue, Guoxing Wu

Duration: 10:00 ~ 12:00, 2hrs

Agenda items:

1. Conduct a final team review of all current design artefacts, ensure all materials are complete, and confirm that they have been uploaded to GitHub and Jira.
2. Consolidate and finalise the Architecture Goals and Constraints table.
3. Continue feature development for the codebase and implement the main product functionalities planned for Sprint 2.
4. Review and discuss all required components of the Progress Report.

Action items:

1. Complete and refine the Sprint 2 Review and Retrospective sections.
2. Begin Sprint Planning 3 and discuss the implementation of the next set of product features.
3. Organise all required components of the Progress Report and prepare the initial draft.
4. Conduct a final review of the Architecture Goals and Constraints table.
5. Conduct a final review of the high-fidelity and low-fidelity prototypes.