Sprint 1

Planning Date: 01/08

Participants:

Scrum Master: Kexin Meng

Project Manager: Angelina Che

Development Team Members: Ruting Kou, Yawen Xue, Warren Wu

Goal: To complete the requirements phase and design phase of the software project.

Method:

1. Develop user stories and apply the MoSCoW prioritisation framework
2. Create user personas
3. Construct the motivation model

Metrics:

Are we clear about the requirements of the client?

The completion and understanding of the current user story and motivation model.