Sprint 2 Retrospective

Project name :Author's workbench

Sprint number: 2

Sprint duration:18/08 ~ 31/08

Retrospective Date:31/08

Participants:

Scrum Master:Ruting Kou

Project Manager:Angelina Chen

Development Team Members:Mackenzie Meng, Yawen Xue, Warren Chen

1.What did we achieve?

- Completed the key artefacts in the 4+1 architecture model, including the domain model, design model, architecture model, database model, sequence diagram, user flow diagram and architecture goals and containers
- Completed our first version frontend design, including low-fi prototype and Hi-fi prototype
- Implemented the project creation function
- Implemented calculate the projected Number of Chapters function
- Implemented the story structure selection function
- Implemented the character creation function
- Partially implemented the project overview page
- UI update

2.What did we not achieve?

- Map Act Boundaries to Projected Chapters
- Map Story Beats to Projected Chapters
- Project overview page for each element

3.What did we do well?

- Continue effective communication.
- Ask team members for help and offer help when needed.
- Team members work together and have more communication.
- Keep every team member understand their role and duties.
- Scrum master updates tasks efficiently to reduce problems facing in previous sprint.

4.What could we have done better?

- A better way to keep track of our own tasks → check JIRA.
- Improve decision-making efficiency and reduce time spent on unresolved discussions → The Scrum Master should prepare a clear meeting agenda, keep discussions on track, and ensure that everyone has the same understanding.
- Improve task difficulty estimation → Break larger tasks into smaller subtasks
- Task explanation to avoid doing it redundantly.
- Notice group message.