Sprint 2 Planning

Planning Date:18/08

Participants:

Scrum Master:Ruting Kou

Project Manager:Angelina Chen

Development Team Members:Mackenzie Meng, Yawen Xue, Warren Chen

Goal：Complete all the design and most of the functions of the product.
Method:

1. Construct necessary diagrams:
    - Architecture diagram
    - Database diagram
    - Domain diagram
    - Design diagram
    - Sequence diagram
    - User flow diagram
    - High-Fidelity Prototype
    - Low-Fidelity Prototype
2. Distribute tasks clearly, develop and improve the main functions referring to the user stories:
    - Overview page of projects
    - Creating projects and chapters
    - Creating characters
    - Creating events
    - Setting up a structure of a project
3. Research on the technology stacks that should be used, and implement them properly.
4. Allocate assignments on Jira, every team member checks and updates progress in time.
5. Active communication on Slack.

Metrics:

1. Are we clear with the project's structure and what the product should look like?
2. Are we clear with the functions' attributes of the product?
3. Are we clear with the implementation of functions?