Sprint 3 Retrospective

Sprint Information

Project name: Author's workbench

Sprint number: 3

Sprint duration: 01/09 ~ 21/09

Retrospective Date: 19/09

Scrum Master: Yawen Xue

Project Manager: Angelina Che

Development Team Members: Mackenzie Meng, Yawen Xue, Warren Wu, Ruting Kou, Angelina Che

1. What did we achieve?

- **Testing**: Established the initial testing framework(Test Plan + AC) and began writing test cases for core features.
- **Code**: Delivered the main codebase for the sprint's committed features and integrated them into the working branch.
- **Design**: Completed the design phase — designs were finalized and directly informed the implementation that followed.
- **Rewrote user stories**: Refined and rewrote the sprint's user stories to better reflect scope, acceptance criteria, and user value.
- **Feature workflow**: Set up and got the feature workflow pipeline operational.
- **Code review**: Conducted regular code reviews across the team, catching issues early and maintaining code quality.
- **Client contact**: Maintained communication with the client, aligning on scope and confirming requirements throughout the sprint.

2. What did we not achieve?

- **Code**: Not all planned code tasks were completed within the sprint window.
- **Testing**: Testing infrastructure and coverage were only partially built out — not as far as we'd hoped.
- **Test cases**: We didn't complete a full set of test cases; some remain pending.

3. What did we do well?

- **Code review**: Consistent and effective code reviews helped catch bugs early and kept the codebase clean.

- **Design**: The design phase was fully completed before coding started, and it clearly paid off — the designs were directly used and applied during implementation, giving developers a solid blueprint to work from.

4. What could we have done better?

- **Feature workflow**: We ran into **merge/upload conflicts** during the feature workflow, which cost time and disrupted progress. We should improve branching strategy and commit discipline.
- **User stories**: The rewritten user stories still weren't **detailed enough** — acceptance criteria and edge cases were ambiguous in places, leading to rework.
- **Testing**: The testing foundation needs continued investment. We should keep building out the test framework and test case coverage rather than leaving it partially done.