Sprint 3 Review

Sprint Information

Project Name: Author's Workbench

Sprint Number: 3

Sprint Period: 2026.9.1～2026.9.21

Sprint Review Date: 2026.9.19

Scrum Master: Yawen Xue

Product Owner: Jiechang Che

Development Team Members: Kexin Meng, Ruting Kou, Guoxing Wu, Jiechang Che, Yawen Xue

Sprint Goal

Achieve all functions of the product. Make improvements for the existing functions. Release the first well-developed version of the product for tests.

- Developing the main product functionalities based on the prioritised user stories.

Overall Status: Partially Achieved

Completed Work

Design:

- User story rewrite

Product:

- Create chapters automatically
- Create chapters' planning page
- Character age tracking at events
- Create storybeat events
- Story structure implementation
- Story structure mapping

Incomplete Items

- Product: Map Story Beats to Projected Chapters
- Testing: test cases for existing feature
- View a Chronological Story Timeline
- export and import
- database

Action Item (future adaptation & progress)

- Continue working on unfinished items.
- Preparation for client meeting
- Prepare the Sprint 4 plan
- Familiarise with feature branching workflow, and code review process